

**PUBLIC WORKS COMMITTEE  
MEETING MINUTES  
Wednesday, February 4, 2026  
9:00 A.M.**

**Present:** Chairperson Tim McKinley, Mayor Paul Meier, Ed Wise, Michael Simms, Genie Wambaugh, and James Knadler.

**Staff Present:** City Administrator Alex Mattingly, Dustin Gohs (Compass Infrastructure Group), Mitchell Wright (Compass Infrastructure Group), Nikki Hill (Prime AE), and Public Works Director John Scheben.

**Absent:** Mark Lehman

Chairperson Tim McKinley, called the meeting to order at 9:00 a.m. and led the Committee in the Pledge of Allegiance.

The first item considered was approval of January 7, 2025, meeting minutes. James Knadler motioned to approve, and Genie Wambaugh seconded, all voting in favor.

**New or Continuing Business**

A. Turkeyfoot Road Improvement Project – Mayor Meier stated that he had been in contact with Crestview Hills’ state legislators about the importance of this project and moving its funding forward. Right now, this project is listed in the Governor’s budget. The Mayor, Mr. McKinley, and Alex Mattingly will attend the Kentucky League of Cities Day in Frankfort later this month to advocate for funding the right-of-way acquisition and utility relocation phase of this project.

B. Dixie Hwy. Sidewalk Improvements (Whitehouse Drive to North City Boundary with Lakeside Park) – Alex Mattingly reported that this project is still in KYTC review status. KYTC’s approval for the project plans is necessary before the project can be put out for bid.

C. Horsebranch Rd. Repaving and Drainage Improvements – Dustin Gohs stated that the plans for this project would be completed by mid-March. Project grant funds will be available on July 1, 2026, and the bid can be released shortly after this date. City and Compass staff are coordinating this work with NKWD to ensure there are no negative impacts.

D. Lookout Farm Drive Bridge – Public Works Director John Scheben reported that the JTM Smith Construction and Prime AE have worked out the contractor’s design questions for this project. Mr. Scheben is waiting to receive the sequence of events from the contractor and is working to finalize the pre-construction meeting and the resident informational meeting (which likely will occur in the first week of March. He also reported that Crestview Hills is seeking an additional \$90,000 in grant funds for this project from Sanitation District No. 1.

E. Thomas More Parkway Repaving – Mr. Gohs reported that Compass is coordinating with Verdantas (who is the engineer designing the upcoming NKWD water main replacement along this roadway). Mr. Scheben reminded the committee that the grant funded repaving on Thomas More Parkway is from the Edgewood-Crestview Hills border to Village Madonna Drive.

F. Woodspoint Drive Repaving – City staff reported that this project is on schedule and will be put out for bid in early March.

G. Centre View Blvd. Repaving – Nikki Hill and Mr. Scheben reported that the engineering proposal for this work has been submitted to the City and a contract is being drafted. Prime AE will start drafting the specifications for the work after the contract is executed. Mayor Meier suggested, as part of this project, that the City move the center line striping on Centre View Blvd. over to allow parking on one side of the street. Grant funds for this project will be available on July 1, 2026.

**Staff Reports** –

Mr. Scheben reported on the snow removal that occurred as a result of the recent snow event (Crestview Hills contracts with Kenton County Public Works for this service).

Motion to adjourn by Mr. Knadler, seconded by Ms. Wambaugh; all voting in favor of adjourning. Committee adjourned at 9:34 a.m.